

Website in charge
514

**MINUTES OF REVIEW MEETING OF PROJECTS UNDER ASIDE SCHEME
HELD ON 02 JUNE, 2014 AT RANCHI**

Attendance : Annexed at Annexure – I

Secretary Industry, Jharkhand welcomed Sri J.K. Dadu (I.A.S) Joint Secretary, Department of Commerce and Industry, Government of India in the meeting and members present in the meeting were introduced. The Secretary Industry apprised about the agenda of the meeting and details of projects taken under ASIDE scheme in Jharkhand. The meeting commenced with power point presentation as follows :-

Sl. No.	Agenda	Decisions
1.	Status of projects sanctioned under ASIDE scheme :-	
	i. Software Technology Park of India (STPI), Namkum, Ranchi	<p>These projects have been completed and operational. The progress noted.</p> <p>During the discussion, Asst. Director of STPI, Sri Siddharth Roy informed the members that STPI is providing incubation facility and in the FY 2012-13, units situated at STPI have exported software of worth Rs. 10.60 crores (approx). Now STPI is planning for further expansion. Joint. Secretary, GOI intervened and advised the further planning must be in line with IT, SEZ as STPI is now no more lucrative. With the amended policy, IT, SEZ can be planned in a built up area of 2 lakh Sq.ft. He added that several IT, SEZ are coming in Noida and Tamilnadu with help of ASIDE funding and officials here can plan for visit of these States.</p>
	ii. Link Road Project, Adityapur	
	iii. Adityapur Toll Bridge over River kharkai	

iv. Adityapur Special Economic Zone (SEZ) for Auto and Auto Components.	Secretary Industries informed the committee that the project is delayed due to non clearance of forest land measuring 54.18 acre by the Ministry of Environment and Forest, GOI. She also informed that as per the decision of the last SLEPC, request letter has been sent to the concerned Ministry by Chief Secretary, Jharkhand but the issue remains pending till now.
v. Creation of infrastructure of export oriented zone of 7 th phase at AIADA.	MD, AIADA informed the Chair that the scheme is now completed. Several Auto Component export units are situated here.
vi. IT Tower at Namkum Industrial Area RIADA, Ranchi	<p>It was informed that the bidding process is now in final stage and financial bid is to be opened shortly.</p> <p>Jt. Secretary, GOI advised that project under ASIDE must be taken up and completed in a time bound manner.</p>
(vii) Silk Park, Irba :-	<p>MD, JHARCRAFT explained the need for the project and explained that the processing of silk is geographically scattered, the establishment of Silk Park will help in reduction of input cost and centralised quality control will achieve product standardisation and thus help in export. He also informed the members that the most of silk produced here was being sent to Chattisgarh, West Bengal and Maharashtra in raw form.</p> <p>During discussion it was advised that:-</p>

		<p>(i) The quality contractor should be involved and good parameters for construction must be setup.</p> <p>(ii) He directed that as per masterplan, the construction time line of 31.03.2016 is too far a date for completion of the project. Hence the functional part of the project must be constructed first and remaining administrative and other buildings can be constructed later. Timelines may accordingly be fixed.</p>
	<p>(viii) Trade Centre - Cum - Convention Centre, Deoghar :-</p>	<p>MD, JINFRA while explaining the Strategic location of Deoghar informed the committee that 11.70 acre of land has been identified and DPR of the Project is to be submitted by July, 2014.</p> <p>Jt. Secretary GOI advised officials to visit Guwahati where trade centre is working in the pattern of ITPO, Delhi and is functioning well.</p>
	<p>(IX) Silk Park, Kharsawan :-</p>	<p>MD, JINFRA informed that this project was approved in 9th SLEPC meeting the total cost of project is Rs. 26.53 crores. The DPR of the Project is to be completed by July, 2014.</p> <p>Jt. Secretary GOI advised that help of NIFT should be taken for silk and its improvement and value addition to silk. MD, JHARCRAFT informed that JHARCRAFT is working with NID, Ahemadabad and NIFT is providing motif and designs for fabrics and Dokra</p>

		products of JHARCRAFT.
	(X) Development of Common facilities at AIADA	MD, AIADA informed members that the project is designed to bridge critical infrastructural gap in export oriented phase I, III, IV, V , VI and large area of AIADA. The DPR of the project has been already submitted and tender will be issued on 04.06.2014.

2. Others :

During discussion, Jt. Secretary, GOI emphasised on the need for building strategy to boost up export potential of Jharkhand and suggested that :-

- (i) Export policy needs to be made; State may take help of FIEO/IIM, Ranchi for the same. Export data/ list of exporters of Jharkhand need to be prepared.
- (ii) Identification of shelf of project to meet the export strategy.
- (iii) Since Jharkhand is a land locked State hence logistics and ware housing hub/ICD should be planned; projects implemented by Concor and Central Ware Housing Corporation can be studied and planned.
- (iv) Air Cargo facilities for fruits and vegetables as in Kozikode Kerala, can be studied and planned for the State.
- (v) To support export oriented auto components units of State, Tool Room, Ludhiana is a good example which is involved in export of machine and tool. He advised to study the ASIDE project taken up by the Tool Room, Ludhiana for better understanding.

Meeting ended with vote of thanks to Sri J.K. Dadu, Joint Secretary, Government of India and all members.

Sd/-
Secretary Industry
Government of Jharkhand

ज्ञापांक 1568 / रॉची, दिनांक 06 - 06 - 2014

09/उ०नि० (बैठक) - 27 / 2006

प्रतिलिपि- श्री जे०के० दादू, संयुक्त सचिव, वाणिज्य एवं उद्योग मंत्रालय, भारत सरकार/सचिव उद्योग, झारखण्ड, रॉची/उद्योग निदेशक, झारखण्ड, रॉची/प्रबन्ध निदेशक, झारकाफ्ट/प्रबन्ध निदेशक, आयडा/रियाडा/सचिव, आयडा/रियाडा/श्री सुमन कुमार मुखोपाध्याय, संयोजक, FIEO, रियाडा भवन, नामकूम, रॉची/श्री सिद्धार्थ राय, सहायक निदेशक, STPI/प्रबन्ध निदेशक, जिन्फा श्री डी०पी० विद्यार्थी, उप उद्योग निदेशक, उद्योग निदेशालय, झारखण्ड, रॉची को सूचनार्थ एवं आवश्यक कार्रवाई हेतु प्रेषित।

[Handwritten Signature]

उप उद्योग निदेशक,
झारखण्ड, रॉची