

PROCEEDING OF THE MEETING HELD ON 18.07.2014 UNDER THE CHAIRMANSHIP OF PRINCIPAL SECRETARY, REVENUE AND LAND REFORMS DEPARTMENT, PRINCIPAL SECRETARY, FOREST AND ENVIRONMENT DEPARTMENT AND SECRETARY, INDUSTRIES WITH (THROUGH VIDEO CONFANCING) DC'S AND DFO'S REGARDING MONITORING OF ISSUES OF MEGA PROJECTS/ INFRASTRUCTURE DEVELOPMENT IN THE STATE.

KOLHAN DIVISION		
1	DC, SARAIKELA-KHARSAWAN.	Decision
	<p>i) M/s Adhunik Alloys & Power Ltd (CCI- 815) Issue- (a) Application for 307 acres of GM land pending with DC, Saraikela since last 3 years.</p> <p>(b) Pending of lease of land for connecting road from Kandra, Main road to plant entrance of the plant.</p> <p>ii) M/s Corporate Ispat Alloys Ltd(CCI- 579). -Issue- Application for Transfer of 10.88 acres of GM land in village Totatalwari/Begnadih is pending.</p> <p>iii) Tata Steel Ltd. a) 90.50 acres of Land for Compensatory forestation is identified and approval pending with DC since 21.10.2005.</p>	<p>DC, Saraikela-Kharsawan has informed that the Company has not deposited 80% of the total amount of the land value . As the Company has not shown keen interest in this regard, the lease proposal has been rejected. It was decided that the company would submit new proposal along with depositing the required amount.</p> <p>DC, has informed that the proposal has already been sent to the Revenue Department.(Pending with Revenue Department)</p> <p>Commissioner, Kolhan has already sent the proposal to Revenue Department. .(Pending with Revenue Department)</p> <p>DC, has sent the demand notice for depositing 80% of the total amount of land value to the company. The Company is yet comply. Revised proposal has been e-mailed to DC on 13.06.2014. Due to unavailability of land details no action is being taken.</p>



b) Transfer of 1032.28 acres of GM land is pending since 20.10.2010.

iv) Rungta Mines(MoU)..

Transfer of 301.18 acres GM land in the village Medki/Telai /Kuju is pending.

DC has informed that the process is going on.

Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status
1	Saraikela	Saraikela Kharsawan	Adityapur – Chouka Road	PWD	4.526	NOC under FRA has been issued.
2	Saraikela Kharsawan	Saraikela Kharsawan	Forman Training Institute	Labour Department	6.07	NOC under FRA has been issued.
DC, Saraikela has informed that NOC under FRA has been issued on 13.06.2014.						

2	DC, EAST SINGHBHUM.	Decision
	<p>Bhushan Power & Steel Ltd(MoU)..</p> <p>i) Transfer for 59.83 acres of GM land in the village Potka is pending since 04.01.2014</p> <p>ii) Permission for 62.07 acres of SC/ST land in the village Potka is pending</p>	<p>DC, East Singhbhum has informed that the proposal has been sent to the Revenue Department on 12.03.2014</p> <p>DC, East Singhbhum has informed that hearing for about 30 acres land has been completed and hearing for rest is in process. He was directed to ensure timely disposal.</p>

Sl. No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status
1	Singhbhum East	Jamshedpur / Saraikela	Mahulia to Bahragora & Bahrogara to Kharagpur 4/6 lane Widining	NHAI	70.883	DC was directed to ensure NOC in 10 days.
2	Singhbhum West	Jamshedpur	Chapri Sideswar	HCL	184.80	NOC under FRA has been issued.

3	Singhbhum West	Jamshedpur	Kendadih	HCL	225.363	NOC under FRA has been issued.
4	Singhbhum West	Saranda	Gua Iron Ore Topilor	SAIL	14.15	NOC under FRA has been issued.
5	Singhbhum West	Saranda	Jhilingburu - 1	SAIL	210.526	NOC under FRA has been issued.
6	Singhbhum East	Jamshedpur / Saraikela	Rargaon Mahulia Widening NH-2	NHAI	9.7691	NOC under FRA pending.
3	DC, CHAIBASA.					Decision
	Vs. Dempo & Company Ltd(MoU)..					
	i) Permission for 28.95 acres of SC/ST land is pending.					ADC was directed to process the proposal under section 49 of CNT Act.
	ii) Proposal for transfer of 3.33 acres of GM land is pending.					1.57 acres of GM land has been transferred and rest is in process.
	Prakash Ispat Ltd(MoU)..					
	Possession of 75.00 acres of land in village Ulijhari to be given to company which is pending with DC.					ADC, Chaibasa has informed that the inhabitants of the local villages are opposing it. In spite of continuous effort they have not been able to resolve it. He submitted that a meeting with villagers, local representatives and representative of company is being arranged at the earliest for resolving this issue.
	Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Pending Status
	1	Chaibasa	Saranda Forest	Kiriburu Megahatuburu	SAIL	NOC under FRA has been

		Division					issued.
2	Chaibasa	Chaibasa	Bokna PF	Rungha Sons Pvt. Ltd.	138.81		NOC under FRA has been issued.
3	Chaibasa	Saranda	Ankuwa Iron Ore Mines	JSW	1018.50		NOC under FRA has been issued.
4	Chaibasa	Saranda	Karampada Iron Ore Mines	Singhbhum Minerals Company	38.537		NOC under FRA has been issued.
<i>DC was directed to clear the pending NOC under FRA and issue within 15 days.</i>							

PALAMU DIVISION

4	DC, LATEHAR	Decision
<p>i) Adhunik Power & Natural Resources Ltd (CCI- 814).</p> <p>Issue- NOC under FRA of Ganeshpur Coal Block in Distt. Latehar is pending at district level.</p> <p>ii) Tori Shivpur Kathuria new line Project (CCI- 371).</p> <p>Issue- A pplication for 209 ha. of Raiyati/GM land's acquisition is pending in Latehar distt.</p>		<p>i) DC, Latehar has informed that NOC has been issued on 29.01.2014.</p> <p>ii) DC has informed that possession of 212.91 acres land has been handed over in 21 revenue villages. DC has been directed to issue award regarding rest of the land within 15 days.</p>

Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status
I	Latehar	Latehar	Railway Siding	CCL	0.65	FRA & Copy of Gramsabha Resolution
<i>DC was directed to clear the pending NOC under FRA and issue within 15 days.</i>						

5	DC, PALAMU.	Decision
<p>i) M/s Mukand Ltd(CCI- 802).</p> <p>Issue- Transfer of GMK Land falling within the Rajhara north (central</p>		DC, Palamu vide his letter no. 19,

and eastern) coal block is pending.

dated 11.06.2014 has informed that due to unavailability of land details, no action is possible. The company was directed to make available the land schedule at the earliest.

Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status
1	Palamu	Medininagar	Lohari Caol Block	Ushamarti n	85.30	NOC under FRA has been issued.
2	Palamu	Daltonganj North	Karakat cremation ground	PWD	0.1	NOC under FRA pending
3	Palamu	Daltonganj North	Bishrampur to Mahugai - Itki	PWD	4.792	NOC under FRA pending

DC was directed to clear the pending NOC under FRA and issue within 15 days

SANTHAL PARGANA DIVISION

6 DC, GODDA

Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status
1	Godda	Godda	Jitpur Coal Block	Jindal & Steel Power Ltd.	139.00	FRA & Copy of Gramsabha Resolution is pending. Principal Secretary expressed his displeasure at the absence of district officials from VC.

DC was directed to clear the pending NOC under FRA and issue within 15 days.

7 DC, SAHEBGANJ

Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status
1	Sahebganj	Sahebganj	Chandola - Simalgoda	Jharkhand State Development Board	19.769	FRA & Copy of Gramsabha Resolution

DC was directed to clear the pending NOC under FRA and issue within 15 days.

NORTH CHOTANAGPUR DIVISION

8	DC, CHATRA.	Decision
	<p>i) Tori Shivpur Kathuria new line Project (CCI- 371).</p> <p>Issue- Application for 35ha. of Raiyati/GM land's acquisition is pending in Chatra distt.</p>	<p>DC, informed that the process is complete. Award has to be declared as per new Act. Direction from Revenue department is being awaited.</p>

Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status
1	Chatra	Chatra South	Ori to Kochi	PWD	3.6104	NOC under FRA has been issued.
2	Chatra	Chatra South	Gidhour to Noawadih	PWD	3.507	NOC under FRA has been issued.
3	Chatra	Chatra South	Gangpur to Morangi	PWD	3.21	NOC under FRA has been issued.
4	Chatra	Chatra North	Baratpur Via Shankarpur to Bihar Simant	PWD	4.56	NOC under FRA pending
5	Chatra	Chatra North	Sewagadha to Akouna	PWD	3.24	NOC under FRA pending
6	Chatra	Chatra South	Mining Ashoka OCP- Expansion.	CCL	168.15	FRA & Copy of Gramsabha Resolution
7	Chatra	Chatra	Ashoka OCP	CCL	403.84	Dropped
8	Chatra	Chatra South	Purnadih OCP	CCL	295.48	Revised and same case Sl. 7
9	Chatra	Chatra South	(N.K. Area) Purnadih OCP	CCL	323.48	Revised.
10	Chatra	Chatra South	Churi-Benti UGP	CCL	65.84	FRA & Copy of Gramsabha Resolution
11	Chatra	Chatra North	Brinda Sisai Coal Mining	Abjhit Infrastructure	49.07	FRA & Copy of Gramsabha Resolution
12	Chatra	Chatra North	Adauriya More to Lipda	PWD	4.50	NOC under FRA pending
13	Chatra	Chatra	Mudhosa to Khaira	PWD	7.7535	NOC under FRA has been issued.

n

14	Chatra	Chatra South	Simaria to Lawalong	DVC	9.274	NOC under FRA has been issued.
15	Chatra	Chatra South	Katkamsandi to Gidhur	DVC	16.63327	NOC under FRA has been issued.
16	Chatra	Chatra South	Padma to Itkhor	DVC	12.69635	NOC under FRA has been issued.
17	Chatra	Chatra South	Pathalgaddha to Simariya	DVC	8.2409	NOC under FRA has been issued.
18	Chatra	Chatra South	Chatra to Pratappur	DVC	7.019835	NOC under FRA has been issued.
19	Chatra	Chatra North	Jori to Hunterganj	DVC	5.908035	NOC under FRA has been issued.
20	Chatra	Chatra South	Gidhour to Pathalgadda	DVC	10.13592	NOC under FRA has been issued.
21	Chatra	Chatra South	Chatra to Lavalong	DVC	22.984875	NOC under FRA has been issued.

DC was directed to clear the pending NOC under FRA and issue within 15 days.

9	DC, DHANBAD.	Decision
	<p>1) Murlidih OCP-BCCL(CCI- 781).</p> <p>Issue- Report on Satisfactory Compliance to Conditions Stipulated in the Stage-I forest clearance approval is awaited from the Govt. of Jharkhand for Stage-II approval.</p>	<p>DC, Dhanbad has informed that compliance on 4 points has been demanded from company on 24.03.2014 which is pending with user agency.</p> <p>(Pending with BCCL)</p>

2) **1050 MW Power Maithan Right Bank Thermal Power Project at Maithan(CCI- 604).**

Issue- The Company has acquired total 1116 acres (Raiyati 565 acres, GM 115 acres, forest land 436 acres). DVC has agreed to transfer it to MPL after state Govts. approval. The issue is pending with state Govt. are-

- i) Mutation of 565 acres of land to MPL at district level.
- ii) Approval for leasing out of GM land is pending with Revenue department.
- iii) Notification of 197.61 acres of forest land is pending with Revenue department.

The land already acquired in favour of DVC can not be transferred to MPL directly.

The land should be surrendered to Govt. and Govt. will take necessary action in this regard.

DC, Dhanbad informed that application is not in proper format. The company was directed to apply in proper format.

(Pending with Company)

DVC has not deposited demand amount. As soon as the amount is deposited the proposal will be sent to department for notification.

(Pending with Company)

Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status
1	Dhanbad / Bokaro	Dhanbad / Bokaro	Rajganj-Katraas-Mahuda More-Chas -West Bengal Boarder Section	NHAI	10.2889	NOC under FRA pending.

DC's were directed to clear the pending NOC under FRA and issue within 15 days

10	DC, HAZAGRIBAG.		Decision	
	i) 2x270 MW Power GVK Power (Goindwal Sahip) Ltd. (CCI- 602).. Issue- Land acquisition of 30acres of Raiyati land under LA Act is pending at DC, level since March 2012.		DC, was directed to expedite the process.	
	ii) Kerandari Coal Block(CCI- 473). Issues- DC, Hazaribag has been asked to submit a certified list of encroachers of the forest land.		DC, Hazaribagh was directed to complete survey and identify and certify the no. of persons encroaching forest/ Jungal-Jhar/GM land above 30 years as per policy at the earliest.	
	iii) Chatti Bariatu Coal Block. (CCI- 471). Issue- DC, Hazaribag has been asked to submit a certified list of encroachers of the forest land.		DC, Hazaribagh was directed to complete survey and identify and certify the no. of persons encroaching forest/ Jungal-Jhar/GM land above 30 years as per policy at the earliest.	
iv) Pakri Barwadih Coal Block(CCI-470). Issues- DC, Hazaribag has been asked to submit a certified list of encroachers of the forest land.		DC, Hazaribagh directed to complete survey and identify and certify the no. of persons encroaching forest/ Jungal-Jhar/GM land above 30 years as per policy at the earliest.		

Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status
1	Hazaribagh	Hazaribagh West	Urimari OCP	CCL	29.00	NOC under FRA has been issued.
2	Hazaribagh	Hazaribagh	Widening of Aurangabad to Barwada	NHAI	54.1672	NOC under FRA has been issued.

3	Hazaribagh	Hazaribagh East	Sindur to Demotarn	DVC	8.715	NOC under FRA has been issued.
4	Hazaribagh	Hazaribagh West	Katkamsandi to Balbal	DVC	6.319	NOC under FRA has been issued.
5	Hazaribagh	Hazaribagh West	Padma to Garukurha	DVC	2.9034	NOC under FRA has been issued.
6	Hazaribagh	Hazaribagh East	Pindra OCP	CCL	4.0	FRA & Copy of Gramsabha Resolution
7	Hazaribagh	Hazaribagh East	Pindra OCP	CCL	5.52	FRA & Copy of Gramsabha Resolution
DC was directed to clear the pending NOC under FRA and issue within 15 days.						

11	DC, BOKARO.	Decision
i) Electrosteel (MoU).		DC, Bokaro has sent the required information vide letter no, 762, dated 10.06.2014, which was sent to GoI vide Industries Directorate letter no. 1611, dated 11.06.2014.
Information of exact location of site of the plant is sought from Ministry of Coal GoI(DI-1253/05.05.2014), which is pending with DC.		

Sl.No	District	Forest Div.	Name of Project	Name of Use Agency	Forest Area (ha)	Pending Status
1	Bokaro	Bokaro	DRD Damodar Ghati Kargali & Bokaro	CCL	373.10	FRA & Copy of Gramsabha Resolution
2	Bokaro	Bokaro	Mining (Karo OCP)	CCL	226.67	NOC under FRA has been issued.
3	Bokaro	Bokaro	Amlo Expansion OCP	CCL	39.664	NOC under FRA has been issued.
4	Bokaro	Bokaro	Dhori East OCP	CCL	25.40	NOC under FRA has been issued.
5	Bokaro	Bokaro	Tarmi OCP	CCL	97.44	FRA & Copy of Gramsabha Resolution
6	Bokaro	Bokaro	Khashmahal UGP	CCL	14.99	NOC under FRA has been issued.
7	Bokaro	Bokaro	Selected Dhori OCP	CCL	143.05	NOC under FRA has been issued.
8	Bokaro	Bokaro	N. Kargali Washery	CCL	12.06	NOC under FRA has been issued.
9	Bokaro	Bokaro	Kapsa to Daniya	PWD	4.86	NOC under FRA pending
10	Bokaro	Bokaro	Widening of NH	NHAI	27.1109	AC submitted that they

			23 Chass to Ramgarh			have already received report from Chas, SDM.
11	Bokaro / Ramgarh	Bokaro / Ramgarh	Chas-Bokaro – Gola – Ramgarh Section	NHAI	29.046	AC submitted that they have already received report from Chas, SDM
12	Bokaro	Hazaribagh East	Tiscopy to Jhumrapahad	PWD	4.755	NOC under FRA pending

DC was directed to the rest pending NOC under FRA and issue within 15 days.

12	DC, RAMGARH.	Decision
	<p>Mukand Ltd. (MoU). Application for permission under section 49 of CNT Act, 1908 for transfer of 9.14 acres of Tribal land is pending.</p> <p>Saunda-D-CCL(CCI-782) Report on satisfactory compliance to conditions stipulated in the Stage-I approval is still awaited from DC, Ramgarh(GOJ).</p>	<p>DC, Ramgarh has informed that out of 53.7 acres permission for 12.7 acres has been granted. The work is pending as company has not deposited the demand amount. The company was directed to deposit the demand amount. .</p> <p>Gramsabha has been done and FRA certificate has also been sent to the Revenue Department.</p>

Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status
1	Ramgarh	Ramgarh Division	Pundi Colliery Kuju	CCL	353.65	NOC under FRA has been issued.
2	Ramgarh	Ramgarh Division	Kuju Open Cast Mine	CCL	30.45	FRA & Copy of Gramsabha Resolution
3	Ramgarh	Ramgarh Division	Aragada OCP	GCL	136.67	NOC under FRA has been issued.
4	Ramgarh	Ramgarh Division	Pundi OCP	CCL	172.81	NOC under FRA has been issued.
5	Ramgarh	Ramgarh Division	TOPA OCP (Kuju Area)	CCL	71.58	NOC under FRA has been issued.



6	Ramgarh	Ramgarh	Kuju OCP	CCL	30.45	AC submitted Gramsabha is scheduled for 21.07.14 they will send NOC by 05.08.14.
7	Ramgarh	Ramgarh	Saunda D OCP	CCL	16.00	FRA & Copy of Gramsabha Resolution is pending.

***AC submitted that SDM level committee has already examined.
He was directed to clear pending NOC within 7days.***

13	DC, GIRIDIH					
Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status
1	Giridih.	Bokaro	Gomi-Karmatarn to Tiskopi	PWD	1.41	NOC under FRA Pending

DC was directed to clear the pending NOC under FRA and issue within 15days.

SOUTH CHOTANAGPUR DIVISON

14	DC, RANCHI.					Decision
<p>JSW (MoU). Transfer of 397.00 acres of GM land in village Beranda, Sonahatu is pending.</p> <p>Hindalco(MoU). i) Application for approval of 248 acres of Mundari-Khutkati and other Raiyati land is pending with DC, Ranchi. ii) Application for transfer of 386 acres of GM land is pending with DC.</p>						<p>188 acres GM land has been transferred to the company and process for 121.0 acres is in progress. ADM submitted that they will submit proposal for transfer of Govt. land within 15 days.</p> <p>113 acres of GM land has been transferred to the company and for rest the process is in progress.</p>

Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status
1	Ranchi	Ranchi	KDH OCP Renewal	CCL	101.41	ADM submitted that CCL is not showing any interest in demarcation. He was

						directed to contact senior CCL officials .
2	Ranchi	Ranchi	KDH Expansion OCP	CCL	126.72	ADM submitted that CCL is not showing any interest in demarcation. He was directed to contact senior CCL officials
3	Ranchi	Ranchi	Churi Benti UGP	CCL	59.79	ADM informed that villagers claim that compensation is still pending. DC, Ranchi to expedite.
4	Ranchi	Ranchi	Piparwar Railway Siding	CCL	29.50	ADM informed that villagers claim that compensation is still pending. DC, Ranchi shall expedite the process.
5	Ranchi	Ranchi	Sarley	Lemous Cement Ltd.	9.15	FRA & Copy of Gramsabha Resolution
6	Ranchi	Ranchi	400 KV D/C Transmission line Ranchi to Purlia	Purlia & Khargpur Transmission Company	21.618	NOC under FRA has been issued.

DC was directed to clear the pending NOC under FRA and issue within 15 days.

15	DC, GUMLA.	Decision
	acres of land for land bank(compensatory forestation).	<p>DC, Gumla was directed to identify Jungle-Jhari and GM land for the purpose of land Bank. After identification and verification of such land, proposal should be sent to Revenue Department at the earliest.</p> <p>DC, Gumla submitted that they had identified 11400 acres of Jangal- Jhari land for compensanry afforestation but DFO has found only 200 acres fit for afforestation. DC</p>



was directed to get a joint report of AC & DFO on suitability of land for CA and submit their report within 15 days.

PCCF Sri A.K. Gupta will review this separately.

Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status
1	Gumla	Ranchi	Chainpur – Dumri – Mahuatarn Widening	PWD	3.32	NOC under FRA pending

DC was directed to clear the pending NOC under FRA and issue within 15 days.

16 DC, SIMDEGA


Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status
1	Simdega	Simdega	Simdega Rengari, Kersai to Odisha	PWD	4.898	NOC under FRA has been issued.
2	Simdega	Simdega	Simdega Kinkel Kutma to Chatisgarh	PWD	4.61	NOC under FRA has been issued.
3	Simdega	Simdega	Kamdara to Kolebira	DVC	3.14175	NOC under FRA has been issued.

DC was directed to clear the pending NOC under FRA and issue within 15 days.

17 DC, KHUNTI

Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status
1	Khunti	Ranchi	400 KV D/C	Purlia & Khargpur	37.881	Issued for 6.318 ha. for area in Khunti


18			Transmission line Ranchi to Purlia	Transmission Company		District remaining Ranchi portion is still pending.	
	DC, LOHARDAGA						
	Sl. No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status
	1	Lohardaga	Lohardaga	Bagru Bhusar & Hisri	Hindalco	19.56	FRA & Copy of Gramsabha Resolution
<i>DC was directed to clear the pending NOC under FRA and issue within 15 days.</i>							


Principal Secretary,
Revenue & Land Reforms Department,
Jharkhand, Ranchi.

Memo No. 2395 / Ranchi, dated 14/08/2014
 05/U/Ni. Mega Industris/12/2014

Copy for information and necessary action to:-

Principal Secretary, Deptt. of Revenue & Land Reforms, Govt. of Jharkhand /Principal Secretary, Deptt. of Forest & Environment, Govt. of Jharkhand/ Secretary, Deptt. of Industries, Govt. of Jharkhand /D.C, Saraikela-Kharsawan/DC, East Singhbhum /D.C, Chaibasa/ D.C, Latehar/D.C, Palamau/ DC, Godda/ DC, Sahebganj/D.C,Chatra/DC,Dhanbad/D.C,Hagaribag/DC,Bokaro/D.C,Ramgarh/DC,Giridih/DC,Ranchi/ DC, Gumla/DC, Simdega/DC, Khunti/ DC, Lohardaga for information and necessary action.


Director Industries
 Directorate of Industries, Jharkhand