

PROCEEDING OF THE MEETING HELD ON 12.06.2014 UNDER THE CHAIRMANSHIP OF PRINCIPAL SECRETARY, REVENUE AND LAND REFORMS DEPARTMENT, PRINCIPAL SECRETARY, FOREST AND ENVIRONMENT DEPARTMENT AND SECRETARY, INDUSTRIES WITH (THROUGH VIDEO CONFRANCING) DC'S AND DFO'S REGARDING MONITORING OF ISSUES OF MEGA PROJECTS/INFRASTRUCTURE DEVELOPMENT IN THE STATE.

	ISSUES RELATED TO DC, SARAIKELA-KHARSAWAN.	Decision
1	<p>i) M/s Adhunik Alloys & Power Ltd (CCI- 815) Issue- (a) Application for 307 acres of GM land pending with DC, Saraikela since last 3 years.</p>	<p>DC, Saraikela-Kharsawan has informed that the Company has not deposited 80% of the total amount of the land. As the Company has not shown keen interest in this regard the lease proposal has been rejected. It was decided that the company would submit new proposal with depositing the required amount.</p>
	<p>(b) Pending of lease of land for connecting road from Kandra, Main road to plant entrance of the plant.</p>	<p>DC, has informed that the proposal has already been sent to the Revenue Department.</p>
	<p>ii) M/s Corporate Ispat Alloys Ltd(CCI- 579). Issue- Application for Transfer of 10.88 acres of GM land in village Totalwari/Begnadih is pending.</p>	<p>Koihan has already sent the proposal to Revenue Department.</p>

<p>iii) Tata Steel Ltd.</p> <p>a) 90.50 acres of Land for Compensatory forestation is identified and approval pending with DC since 21.10.2005.</p> <p>b) Transfer of 1032.28 acres of GM land is pending since 20.10.2010.</p>	<p>DC, has sent the demand notice for depositing 80% of the total amount of land to the company and is pending with company. Corrected proposal has been e-mailed to DC on 13.06.2014. Due to unavailability of land details action is not possible.</p>																								
<table border="1"> <thead> <tr> <th>Sl.No</th> <th>District</th> <th>Forest Div.</th> <th>Name of Project</th> <th>Name of User Agency</th> <th>Forest Area (ha)</th> <th>Pending Status</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>Saraikela</td> <td>Saraikela Kharsawan</td> <td>Adityapur – Chouka Road</td> <td>PWD</td> <td>4.526</td> <td>FRA</td> </tr> <tr> <td>2</td> <td>Saraikela Kharsawan</td> <td>Saraikela Kharsawan</td> <td>Forman Training Institute</td> <td>Labour Department</td> <td>6.07</td> <td>FRA & Copy of Gramsabha Resolution</td> </tr> </tbody> </table>	Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status	1	Saraikela	Saraikela Kharsawan	Adityapur – Chouka Road	PWD	4.526	FRA	2	Saraikela Kharsawan	Saraikela Kharsawan	Forman Training Institute	Labour Department	6.07	FRA & Copy of Gramsabha Resolution	<p><i>DC was directed to clear pending NOC for FRA and issue by 30.06.2014</i></p>			
Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status																			
1	Saraikela	Saraikela Kharsawan	Adityapur – Chouka Road	PWD	4.526	FRA																			
2	Saraikela Kharsawan	Saraikela Kharsawan	Forman Training Institute	Labour Department	6.07	FRA & Copy of Gramsabha Resolution																			
<p>2</p>	<p>ISSUES RELATED TO DC, LATEHAR.</p>																								
<p>i) Adhunik Power & Natural Resources Ltd (CCI- 814).</p>	<p>Decision</p>																								
<p>Issue- NOC under FRA of Ganeshpur Coal Block in Distt. Latehar is pending at district level.</p> <p>ii) Tori Shivpur Kathuria new line Project</p>	<p>i) DC, Latehar has informed that NOC has been issued on 29.01.2014.</p>																								



(CCI- 371).		ii) DC has informed that possession has been given on 212.91 acres land in 21 revenue villages and DC has ensured to issue award regarding rest of the land by 30.06.2014.				
Issue- Application for 209 ha. of Raiyati/GM land's acquisition is pending in Latehar distt.		DC was directed to clear pending NOC for FRA and issue by 30.06.2014				
Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status
1	Latehar	Latehar	Railway Siding	CCL	0.65	FRA & Copy of Gramsabha Resolution
3 ISSUES RELATED TO DC, CHATRA.						
i) Tori Shivpur Kathuria new line Project (CCI- 371).		DC, Chatra has informed that notice has been issued for 36 acres land in 4 revenue villages and award will be issued by 30.06.2014.				
Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status
1	Charta	Chatra South	Ori to Kochi	PWD	3.6104	FRA
2	Charta	Chatra South	Gidhour to Noawadh	PWD	3.507	FRA
3	Charta	Chatra South	Gangpur to Morangi	PWD	3.21	FRA

4	Charta	Chatra North	Baratpur Via Shankarpur to Bihar Simant	PWD	4.56	FRA
5	Charta	Chatra North	Sewagadha to Akouna	PWD	3.24	FRA
6	Chatra	Chatra South	Mining Ashoka OCP- Expansion.	CCL	168.15	FRA & Copy of Gramsabha Resolution
7	Chatra	Chatra	Ashoka OCP	CCL	403.84	FRA & Copy of Gramsabha Resolution
8	Chatra	Chatra South	Purnadih OCP	CCL	295.48	FRA & Copy of Gramsabha Resolution
9	Chatra	Chatra South	(N.K. Area) Purnadih OCP	CCL	323.48	FRA & Copy of Gramsabha Resolution
10	Chatra	Chatra South	Churi-Benti UGP	CCL	65.84	FRA & Copy of Gramsabha Resolution
11	Chatra	Chatra North	Brinda Sisai Coal Mining	Abjhit Infrastructure	49.07	FRA & Copy of Gramsabha Resolution
12	Chatra	Chatra North	Adauriya More to Lipda	PWD	4.50	FRA
13	Chatra	Chatra	Mudhosa to Khaira	PWD	7.7535	FRA
14	Chatra	Chatra South	Simaria to Lawalong	DVC	9.274	FRA
15	Chatra	Chatra South	Katkamsandi to	DVC	16.63327	FRA

Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status
16	Chatra	Chatra South	Gidhur	DVC	12.69635	FRA
17	Chatra	Chatra South	Padma to Itkhor Pathalgaddha to Simariya	DVC	8.2409	FRA
18	Chatra	Chatra South	Chatra to Pratappur	DVC	7.019835	FRA
19	Chatra	Chatra North	Jori to Hunterganj	DVC	5.908035	FRA & NOC
20	Chatra	Chatra South	Gidhaur to Pathalgadda	DVC	10.13592	FRA
21	Chatra	Chatra South	Chatra to Lavalong	DVC	22.984875	FRA & NOC
DC was directed to clear pending NOC for FRA and issue by 30.06.2014						
4	ISSUES RELATED TO DC, PALAMU.			Decision		
i) M/s Mukand Ltd(CCI- 802).						
Issue- Transfer of GMK Land falling within the Rajhara north (central and eastern) coal block is pending.			DC, Palamu vide his letter no. 19, dated 11.06.2014 has informed that due to unavailability of land detail, no action is possible. The company was directed to make available the land schedule at the earliest.			
1	Palamu	Medininagar	Lohari Caol Block	Ushamartin	85.30	FRA & Copy of Gramsabha Resolution

2	Palamu	Daltonganj North	Karakat cremation ground	PWD	0.1	FRA
3	Palamu	Daltonganj North	Bishrampur to Mahugai - Itki	PWD	4.792	FRA
DC was directed to clear pending NOC for FRA and issue by 30.06.2014						

5	ISSUES RELATED TO DC, DHANBAD.	Decision
	<p>1) Muridih OCP-BCCL(CCI- 781). Issue- Report on Satisfactory Compliance to Conditions Stipulated in the Stage-I forest clearance approval is awaited from the Govt. of Jharkhand for Stage-II approval.</p> <p>2) 1050 MW Power Maithan Right Bank Thermal Power Project at Maithan(CCI- 604). Issue- The Company has acquired total 1116 acres (Raiyati 565 acres, GM 115 acres, forest land 436 acres). DVC has agreed to transfer it to MPL after state Govts. approval. The issue is pending with state Govt. are-</p> <p>i) Mutation of 565 acres of land to MPL at district level.</p>	<p>DC, Dhanbad has informed that compliance on 4 points has been demanded from company on 24.03.2014 which is pending with user agency.</p> <p>The land already acquired in favour of DVC can not be transferred to MPL directly. The land should be surrendered to Govt. and Govt. will take necessary action in this regard.</p>

<p>ii) Approval for leasing out of GM land is pending with Revenue department.</p> <p>iii) Notification of 197.61 acres of forest land is pending with Revenue department.</p>	<p>DC, Dhanbad informed that application is not in proper format. The company was directed to apply in proper format.</p> <p>DVC has not deposited demand amount. As soon as the amount is deposited the proposal will be sent to department for notification.</p>						
	<p>Sl.No</p> <p>1</p>	<p>District</p> <p>Dhanbad / Bokaro</p>	<p>Forest Div.</p> <p>Dhanbad / Bokaro</p>	<p>Name of Project</p> <p>Rajganj-Katraas- Mahuda More- Chas -West Bengal Boarder Section</p>	<p>Name of User Agency</p> <p>NHAI</p>	<p>Forest Area (ha)</p> <p>10.2889</p>	<p>Pending Status</p> <p>FRA</p>
<p>6</p>	<p>ISSUES RELATED TO DC, HAZAGRIBAG.</p> <p>DC's were directed to clear pending NOC for FRA and issue by 30.06.2014</p> <p>Decision</p>						
<p>i) 2x270 MW Power GVK Power (Goindwal Sahip) Ltd. (CCI-602)..</p>	<p>Company was directed to send proposal from the agency to Revenue Deptt. Getting proposal from the user agency Revenue Deptt. will do the same within a month.</p>						
<p>ii) Kerandari Coal Block(CCI- 473).</p>	<p>DC, Hazaribagh was directed to complete survey and identify and certify the no. of persons encroaching forest/ Jungal-Jhar/GM land above 30 years as per policy.</p>						
<p>iii) Chatti Bariatu Coal Block. (CCI-471).</p>							

Issue- DC, Hazaribagh has been asked to submit a certified list of encroachers of the forest land.

iv) Pakri Barwadih Coal Block(CCI-470).

Issues- DC, Hazaribagh has been asked to submit a certified list of encroachers of the forest land.

DC, Hazaribagh was directed to complete survey and identify and certify the no. of persons encroaching forest/ Jungal-Jhar/GM land above 30 years as per policy.

DC, Hazaribagh directed to complete survey and identify and certify the no. of persons encroaching forest/ Jungal-Jhar/GM land above 30 years as per policy.

Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status
1	Hazaribagh	Hazaribagh West	Urimari OCP	CCL	29.00	FRA & Copy of Gramsabha Resolution
2	Hazaribagh	Hazaribagh	Widening of Aurangabad to Barwada	NHAI	54.1672	FRA
3	Hazaribagh	Hazaribagh East	Sindur to Demotam	DVC	8.715	FRA
4	Hazaribagh	Hazaribagh West	Katkamsandi to Balbal	DVC	6.319	FRA & NOC
5	Hazaribagh	Hazaribagh West	Demotam to Barka Gaon	DVC	20.427	FRA
6	Hazaribagh	Hazaribagh West	Padma to Garukurha	DVC	2.9034	FRA

**DC was directed to clear pending NOC for
FRA and issue by 30.06.2014**

ISSUES RELATED TO DC, BOKARO.					Decision	
7						
i) Electrosteel (MoU).						
Information of exact location of site of the plant is sought from Ministry of Coal GoI(DI-1253/05.05.2014), which is pending with DC. Bokaro has sent the required information vide letter no, 762, dated 10.06.2014, which was sent to GoI vide Industries Directorate letter no. 1611, dated 11.06.2014.						
Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status
1	Bokaro	Bokaro	DRD Damodar Ghati Kargali & Bokaro	CCL	373.10	FRA & Copy of Gramsabha Resolution
2	Bokaro	Bokaro	Mining (Karo OCP)	CCL	226.67	FRA & Copy of Gramsabha Resolution
3	Bokaro	Bokaro	Amla Expansion OCP	CCL	39.664	FRA & Copy of Gramsabha Resolution
4	Bokaro	Bokaro	Dhori East OCP	CCL	25.40	FRA & Copy of Gramsabha Resolution
5	Bokaro	Bokaro	Tarmi OCP	CCL	97.44	FRA & Copy of Gramsabha Resolution
6	Bokaro	Bokaro	Khashmahal UGP	CCL	14.99	FRA & Copy of Gramsabha Resolution
7	Bokaro	Bokaro	Selected Dhori OCP	CCL	143.05	FRA & Copy of Gramsabha Resolution
8	Bokaro	Bokaro	N. Kargali Washery	CCL	12.06	FRA & Copy of Gramsabha Resolution
9	Bokaro	Bokaro	Gomi-Karmatarn to Tiskopi	PWD	1.41	FRA

10	Bokaro	Bokaro	Kapsa to Daniya	PWD	4.86	FRA
11	Bokaro	Bokaro	Widening of NH 23 Chass to Ramgarh	NHAI	27.1109	FRA
12	Bokaro / Ramgarh	Bokaro / Ramgarh	Chas-Bokaro - Gola - Ramgarh Section	NHAI	29.046	FRA

DC was directed to clear pending NOC for

FRA and issue by 30.06.2014

8 ISSUES RELATED TO DC, EAST SINGHBHUM.

Decision

Bhushan Power & Steel Ltd(MoU)..

i) Transfer for 59.83 acres of GM land in the village Potka is pending since 04.01.2014

DC, East Singhbhum has informed that the proposal has been sent to the Revenue Department on 12.03.2014

ii) Permission for 62.07 acres of SC/ST land in the village Potka is pending

DC, East Singhbhum has informed that hearing for about 30 acres land has been done and hearing for rest is in process. He was directed to ensure timely disposal.

Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status
1	Singhbhum East	Jamshedpur / Saraikela	Mahulia to Bahragora & Bahrogara to Kharagpur 4/6 lane Widening	NHAI	70.883	FRA
2	Singhbhum West	Jamshedpur	Chapri Sideshwar	HCL	184.80	FRA & Copy of Gramsabha Resolution
3	Singhbhum West	Jamshedpur	Kendadih	HCL	225.363	FRA & Copy of Gramsabha Resolution

4	Singhbhum West	Saranda	Gua Iron Ore Topilior	SAIL	14.15	FRA & Copy of Gramsabha Resolution
5	Singhbhum West	Saranda	Jhilingburu - 1	SAIL	210.526	FRA & Copy of Gramsabha Resolution
9	ISSUES RELATED TO DC, CHAIBASA.					
<p>Vs. Dempo & Company Ltd(MoU)..</p> <p>i) Permission for 28.95 acres of SC/ST land is pending.</p> <p>ii) Proposal for transfer of 3.33 acres of GM land is pending.</p> <p>Rungta Mines(MoU)..</p> <p>i) Transfer of 301.18 acres GM land in the village Medki/Telai /Kuju is pending.</p> <p>Prakash Ispat Ltd(MoU)..</p> <p>Possession of 75.00 acres of land in village Ullijhari to be given to company which is pending with DC.</p>						
<p>This is being examined under new Land Acquisition Act.</p> <p>1.57 acres of GM land has been transferred and rest is in process.</p> <p>DC has informed that the process is going on.</p> <p>DC, Chaibasa has informed that the inhabitants of the local villages are opposing it. In spite of continuous effort it could not be solved. He assuured that a meeting with villagers, local representatives and representative of company would be arranged soon for resolving this issue.</p>						
Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status
1	Chaibasa	Saranda Forest Division	Kiriburu Megahatuburu	SAIL	644.26	FRA & Copy of Gramsabha Resolution
2	Chaibasa	Chaibasa	Bokna PF	Rungta Sons Pvt. Ltd.	138.81	FRA & Copy of Gramsabha Resolution

3	Chaibasa	Saranda	Ankuwa Iron Ore Mines	JSW	1018.50	FRA & Copy of Gramsabha Resolution
4	Chaibasa	Saranda	Karampada Iron Ore Mines	Singhbhum Minerals Company	38.537	FRA & Copy of Gramsabha Resolution
DC was directed to clear pending NOC for FRA and issue by 30.06.2014						
10	ISSUES RELATED TO DC, RANCHI.			Decision		
	JSW (MoU).					
	Transfer of 397.00 acres of GM land in village Beranda, Sonahatu is pending.			188 acres GM land has been transferred to the company and process for 121.0 acres is in progress.		
	Hindalco(MoU).					
	i) Application for approval of 248 acres of Mundari-Khutkati and other Raiyati land is pending with DC, Ranchi.					
	ii) Application for transfer of 386 acres of GM land is pending with DC.			113 acres of GM land has been transferred to the company and for rest the process is in progress.		
Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status
1	Ranchi	Ranchi	KDH OCP Renewal	CCL	101.41	FRA & Copy of Gramsabha Resolution
2	Ranchi	Ranchi	KDH Expansion OCP	CCL	126.72	FRA & Copy of Gramsabha Resolution

3	Ranchi	Ranchi	Churi Benti UGP	CCL	59.79	FRA & Copy of Gramsabha Resolution
4	Ranchi	Ranchi	Piparwar Railway Siding	CCL	29.50	FRA & Copy of Gramsabha Resolution
5	Ranchi	Ranchi	Sarley	Lemous Cement Ltd.	9.15	FRA & Copy of Gramsabha Resolution
6	Ranchi	Ranchi	400 KV D/C Transmission line Ranchi to Purlia	Purlia & Khargpur Transmission Company	21.618	FRA & NOC for Jangle-Jhari
DC was directed to clear pending NOC for FRA and issue by 30.06.2014						

11 ISSUES RELATED TO DC, RAMGARH.	Decision
<p>Mukand Ltd. (MoU). Application for permission under section 49 of CNT Act, 1908 for transfer of 9.14 acres of Tribal land is pending.</p> <p>Saunda-D-CCL(CCI-782) Report on satisfactory compliance to conditions stipulated in the Stage-I approval is still awaited from DC, Ramgarh(GOJ).</p>	<p>DC, Ramgarh has informed that out of 53.7 acres permission for 12.7 acres has been granted. The work is pending as company has not deposited the demanded amount. The company was directed to deposit the demand amount..</p> <p>Gramsabha has been done and FRA certificate has also been sent to the Revenue Department.</p>

Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status
1	Ramgarh	Ramgarh Division	Pundi Colliery Kuju	CCL	353.65	FRA & Copy of Gramsabha Resolution
2	Ramgarh	Ramgarh Division	Kuju Open Cast Mine	CCL	30.45	FRA & Copy of Gramsabha Resolution
3	Ramgarh	Ramgarh Division	Pindra OCP	CCL	4.0	FRA & Copy of Gramsabha Resolution
4	Ramgarh	Ramgarh Division	Aragada OCP	CCL	136.67	FRA & Copy of Gramsabha Resolution
5	Ramgarh	Ramgarh Division	Pundi OCP	CCL	172.81	FRA & Copy of Gramsabha Resolution
6	Ramgarh	Ramgarh Division	TOPA OCP (Kuju Area)	CCL	71.58	FRA & Copy of Gramsabha Resolution
7	Ramgarh	Ramgarh	Kuju Open Cast Mine	CCL	36.22	FRA & Copy of Gramsabha Resolution
8	Ramgarh	Ramgarh	Pindra OCP	CCL	5.52	FRA & Copy of Gramsabha Resolution
9	Ramgarh	Ramgarh	Kuju OCP	CCL	30.45	FRA & Copy of Gramsabha Resolution
10	Ramgarh	Ramgarh	Saunda D OCP	CCL	16.00	FRA & Copy of Gramsabha Resolution
DC was directed to clear pending NOC for						
FRA and issue by 30.06.2014						

12		ISSUES RELATED TO DC, GUMLA.				Decision	
14000 acres of land for land bank(compensatory forestation).		DC, Gumla was directed to identify Jungle-Jhari and GM land for the purpose of land Bank. After identification and verification of such land, proposal should be sent to Revenue Department at the earliest.					
Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status	
1	Gumla	Ranchi	Chainpur - Dumri - Mahuatarn Widening	PWD	3.32	FRA	
DC was directed to clear pending NOC for FRA and issue by 30.06.2014							
13		SIMDEGA					
Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status	
1	Simdega	Simdega	Simdega Rengari, Kersai to Odisha	PWD	4.898	FRA	
2	Simdega	Simdega	Simdega Kinkel Kutma to Chatisgarh	PWD	4.61	FRA	
3	Simdega	Simdega	Kamdara to Kolebira	DVC	3.14175	FRA	
4	Singhbhum East	Jamshedpur / Saraikela	Rargaon Mahulia Widening NH-2	NHAI	9.7691	FRA	
DC was directed to clear pending NOC for FRA and issue by 30.06.2014							

14

GIRIDIH

Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status
1	Giridih	Hazaribagh East	Tiscopy to Jhumrapahad	PWD	4.755	FRA

*DC was directed to clear pending NOC for**FRA and issue by 30.06.2014*

15

GODDA

1	Godda	Godda	Jitpur Coal Block	Jindal & Steel Power Ltd.	139.00	FRA & Copy of Gramsabha Resolution
---	-------	-------	-------------------	------------------------------	--------	--

*DC was directed to clear pending NOC for**FRA and issue by 30.06.2014*

16

KHUNTI

Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status
1	Khunti	Ranchi	400 KV D/C Transmission line Ranchi to Purulia	Purulia & Khargpur Transmission Company	37.881	FRA & NOC for Jangle-Jhari

*DC was directed to clear pending NOC for**FRA and issue by 30.06.2014*

SAHEBGANJ						
Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status
1	Sahebganj	Sahebganj	Chandola - Simalgoda	Jharkhand State Development Board	19.769	FRA & Copy of Gramsabha Resolution
DC was directed to clear pending NOC for FRA and issue by 30.06.2014						
LOHARDAGA						
Sl.No	District	Forest Div.	Name of Project	Name of User Agency	Forest Area (ha)	Pending Status
1	Lohardaga	Lohardaga	Bagru Bhusar & Hisri	Hindalco	19.56	FRA & Copy of Gramsabha Resolution
1	Lohardaga	Lohardaga	Bagru Bhusar & Hisri	Hindalco	19.56	FRA & Copy of Gramsabha Resolution
DC was directed to clear pending NOC for FRA and issue by 30.06.2014						



**Principal Secretary,
Revenue & Land Reforms Department,
Jharkhand, Ranchi.**

Memo No. 1935 / Ranchi, dated 03.07.2014
05/U/Ni, Mega Industries/12/2014

Copy for information and necessary action to:-
Principal Secretary, Deptt. of Revenue & Land Reforms, Govt. of Jharkhand /Principal Secretary, Deptt. of Forest & Environment, Govt. of Jharkhand/
Secretary, Deptt. of Industries, Govt. of Jharkhand/D.C, Latehar/D.C, Hagaribag/D.C, Chatra/D.C, Saraikela-Kharsawan/D.C, Ramgarh/D.C,
Chaibasa/D.C, Palamau/DC, Dhanbad/DC, Bokaro/DC, East Singhbhum/DC, Ranchi/DC, Gumla/DC, Simdega/DC, Giridih/DC, Godda/DC, Khunti/DC,
Sahebganj/DC, Lohardaga for information and necessary action.


Director Industries
Directorate of Industries, Jharkhand