

**Proceedings of the review meeting of Operationalization of auctioned/allotted coal blocks held under chairmanship of Additional Chief Secretary, Govt. of Jharkhand, dated -5 May, 2016 at 05:30 PM**

S No.	Project Name	Issue	Current & Updated Status	Decisions taken on 5 May
<b>Schedule – II Coal Blocks</b>				
1	Kathautia Coal Block, Palamu (Hindalco Industries Ltd.)	<ul style="list-style-type: none"> <li>• The issue of LA Land, 450 acres area being acquired by Usha Martin is yet to be transferred to new allottee</li> <li>• Few Stakeholders have preferred writ petition against govt. in the Honorable High Court against LA in which Hindalco and Usha Martin is intervener. The matter is still subjudice. Operationalization of these mines cannot be done without resolving this issue</li> <li>➤ <b>Vested Land Transfer</b></li> <li>• Demand note received 289 Acres out of 412 Acres. Stamp duty and Registration charges calculated on Commercial rate, which is not correct. Application and representation made for correction in the category as Agricultural/ Industrial basis.</li> <li>➤ <b>LA land High Court matters</b></li> <li>• Help and support is required from Revenue Department and Concerned Office for early resolution.</li> </ul>	<ul style="list-style-type: none"> <li>➤ <b>Status</b></li> <li>• Mining lease granted on 27.07.2015 ( Area - 687.93 ha)</li> <li>• Subsequently, after re-allotment 126.20 ha deemed forest land detected</li> <li>• Dept. of Revenue is doing revisional survey which has almost been completed only printing of some village maps is required after that the notification of revisional survey will be issued by concerned department</li> <li>• As reported there is no deemed forest in revisional survey</li> <li>• Allottee will make fresh application with revised certified copy of land schedule and map duly authenticated by concerned CO</li> <li>• After that lease deed will be executed</li> </ul>	<p>Department of Revenue is asked to provide the village map by 15 May 2016. The company shall prepare the other work related to the preparation of the land schedule parallelly during the draft publication period. Once statutory draft publication is completed they shall submit the final application. Company proposed that the lease deed may be executed by 30<sup>th</sup> June if the above time line is adhered</p>

*Handwritten mark*

2	Tokisud North Coal Block, Hazaribagh (Essar Power MP Ltd.)	<ul style="list-style-type: none"> <li>Mining can be commenced immediately after execution of the lease</li> </ul>	<ul style="list-style-type: none"> <li>Mining lease granted on 27.07.2015 (557.49 ha).</li> <li>Lease deed execution pending due to lack of interest by the User Agency.</li> </ul>	<p>Company representatives informed that the previous allottee has not submitted the R&amp;R documents and other details. This is the main reason for non-financial closure by banks. Financial closure is not a precondition for lease deed execution. Directorate of Mines may take up this issue with Ministry of Coal.</p>
3	Pachhwara Central Coal Block, Pakur (Punjab State Power Corporation Ltd.)	<ul style="list-style-type: none"> <li>Grant of mining lease is pending for want of the following documents:- <ul style="list-style-type: none"> <li>a) Mining Plan as per MOC guidelines 2011 and Mine Closure Plan.</li> <li>b) Prior approval of MoC required under section 6(1)(b) of MMDR Act, 1957.</li> <li>c) A copy of the draft lease deed under examination at District level.</li> <li>e) Non-payment of Royalty dues of about 12.40 Crore.</li> </ul> </li> <li>MOC had been requested for prior approval vide letter no. 1717/M, dated-18.08.2015.</li> <li>MOC has asked to enclose the draft lease deed duly filled vide their letter received on 26.11.2015.</li> <li>DMO Pakur has informed that there is difference in land schedules of EC granted and actual land details which is being corrected at District level.</li> <li>Local resistance due to non-payment of salary and transportation charges to transporters since long by PSPCL</li> </ul>	<p>➤ <b>Status –</b></p> <ul style="list-style-type: none"> <li>Applied for mining lease on 13.04.2015 (Area - 1278.37 ha)</li> <li>Grant of Mining lease pending</li> </ul>	<p>Director of Mines is asked to call the DMO Pakur and other officers at Ranchi tomorrow and resolve the issue then and there. After that request for prior approval may be sent to GoI.</p>

U W W

		<ul style="list-style-type: none"> <li>• Ground Water application is submitted to Directorate of Ground Water yet to be approved</li> <li>• NOC for the transfer of explosive license is pending with DC Pakur</li> <li>• PPSL petition to review the demand note for mutation is pending with DC Pakur</li> </ul>		
4	Pachwara North Coal Block, Pakur ( West Bengal Power Development Corporation Ltd.)	<ul style="list-style-type: none"> <li>• Forest land - 371.07 ha.</li> <li>• Stage - I FC granted on 14.12.2011. Transferred to the User Agency.</li> <li>• Compliance of Stage I FC and transfer conditions not yet submitted by User Agency.</li> <li>• Dispute has cropped up over 321.01 ha of Compensatory Afforestation (CA) land arranged by the previous allottee.</li> <li>• Directorate of Mines has asked for separate Mining Plan over non-forest area vide letter No.669 dated 09.03.2016.</li> <li>• Dept. of Industries, Mines &amp; Geology is of the view that separate mining lease over non forest area(846.93 ha) is not possible and permissible under the law because after leaving the forest area (371.07 ha), rest of the non forest area(846.93 ha) doesn't remain a compact block</li> </ul>	<p>➤ <b>Status –</b></p> <ul style="list-style-type: none"> <li>• Applied for mining lease on 15.06.2015 (Area - 1218.00 ha)</li> <li>• Again, applied for separate ML over Non-forest area (Area 846.93 ha.) on 06.02.2016.</li> <li>• Grant of mining lease pending.</li> </ul>	Principal Secretary, Department of Forest and Environment informed that within 15 days they will bring the clarity on forest issues. Company representatives asked to meet Principal secretary, Department of Forest and Environment regularly and update the status
<b>Schedule – III Coal Blocks</b>				
1	Jitpur Coal	• Forest land - 139.00 ha.	➤ <b>Status –</b>	Company representative informed that

*Uw*

	Block, Godda ( Adani Power Ltd.)	<ul style="list-style-type: none"> <li>• Stage-I FC granted on 23.09.2012.</li> <li>• Stage-I FC transferred to the present allottee.</li> <li>• Compliance of Stage - I FC and transfer conditions by allottee is awaited</li> <li>• There is a CA land purchased at Palamu dist. It in the process of transfer to forest department .</li> </ul>	<ul style="list-style-type: none"> <li>• Applied for grant of Mining lease on 17.07.2015 ( Area - 400.217 ha).</li> <li>• Grant of mining lease pending.</li> </ul>	<p>registration of 110 acres to Department of Forest is pending with DFO Palamu. Principal Secretary, Department of Forest may coordinate with DFO Palamu to complete the registration process within 15 days.</p>
2	Moitra Coal Block, Hazaribagh ( JSW Steel Ltd.)	<ul style="list-style-type: none"> <li>• Total Forest area - 104.17 ha.</li> <li>• Stage - I FC granted on 24.02.2014.</li> <li>• Stage - I FC transferred in favour of present allottee.</li> <li>• Compliance of Stage - I FC and transfer conditions not yet submitted.</li> <li>• CA land verification and transfer of vested land is pending at district level</li> <li>➤ <b>Transfer/mutation in favour of JSW Steel Ltd. Subsequently in favour of State Forest Dept.</b></li> <li>✓ <b>Gumla</b> - • Land registered and mutated in favour of M/s JNIL. <ul style="list-style-type: none"> <li>• Request submitted by JSW to DC for transfer/mutation</li> <li>• DC has authorised AC for transfer/mutation of land in favor of JSW Steel Ltd</li> </ul> </li> <li>✓ <b>Daltanganj</b> - • Land registered and mutated in favour of M/s JNIL <ul style="list-style-type: none"> <li>• Land registered in favour of Forest Dept.</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>➤ <b>Status –</b></li> <li>• Applied for grant of Mining lease on 09.06.2015 ( Area- 293. 54 ha).</li> <li>• Grant of Mining Lease pending.</li> </ul>	<p><b>Gumla</b> – Additional collector Gumla was absent.</p> <p><b>Daltonganj</b> – Additional Collector Palamu informed that they will complete the mutation/transfer process for the CA land within one week</p> <p><b>Garhwa</b> – Additional collector absent.</p> <p><b>Dhanbad</b> – Additional collector absent.</p> <p>Company rep informed that survey has been completed for transfer of land and it is expected to be completed within one week.</p> <p>Director Land Acquisition is asked to complete the transfer and mutation of land to Forest Department till 30 May in all districts. Thereafter Forest Department shall complete their work</p>

uv ~~~~

		<ul style="list-style-type: none"> <li>• • Mutation yet to be done in favour of SFD.</li> <li>• • Request submitted by JSW to DC for transfer/mutation .</li> <li>• • DC has authorised DCLR for transfer/mutation of land in favour of JSW Steel Ltd.</li> <li>✓ <b><u>Daltonganj</u></b> - • Land registered &amp; mutated in favour of M/s JNIL. <ul style="list-style-type: none"> <li>• Request submitted by JSW to DC for transfer/mutation</li> <li>• DC has authorised DCLR for transfer/mutation of land in favour of JSW Steel Ltd.</li> </ul> </li> <li>✓ <b><u>Garhwa</u></b> - • Land registered and mutated in favour of M/s JNIL. <ul style="list-style-type: none"> <li>• Request submitted by JSW to DC for transfer/mutation</li> <li>• DC has authorised AC for transfer/mutation of land in favour of JSW Steel Ltd.</li> </ul> </li> <li>✓ <b><u>Dhanbad</u></b> - • Only 25.00 Acres of Land (out of 25 acres) registered and mutated in favour of M/s JNIL. <ul style="list-style-type: none"> <li>• Request submitted by JSW to DC for transfer/mutation</li> <li>• DC has authorised DCLR for transfer/mutation of land in favour of JSW Steel Ltd.</li> </ul> </li> <li>✓ <b><u>Dhanbad</u></b> - • Land registered and mutated in favour of M/s JNIL. <ul style="list-style-type: none"> <li>• Request submitted by JSW to DC</li> </ul> </li> </ul>		<p>within 45 days</p>
--	--	---	--	-----------------------

or ~~~~

		<p>for transfer/mutation .</p> <ul style="list-style-type: none"> <li>• DC has authorised DCLR for transfer/mutation of land in favour of JSW Steel Ltd.</li> <li>• To achieve the schedule target dated 22.01.2017 (Efficiency Parameter No. 9 i.e. Forest Clearance) as specified by MoC under Schedule-E of CMDPA.</li> <li>• UA have represented the same that agricultural duty shall be imposed on us as per the law and various other judgments in the said matter the reply of which is still awaited</li> </ul>		
3	Brinda & Sisai Coal Block, Hazaribagh (Usha Martin Ltd.)	<ul style="list-style-type: none"> <li>• Forest land - 862.61ha.</li> <li>• Stage - I FC for 49.07 ha granted on 11.02.2011</li> <li>• Forest Clearance (FC) transferred to new allottee.</li> <li>• Compliance of Stage -I FC and transfer conditions not yet submitted by User Agency.</li> <li>• Applied for FC of remaining 813.54 ha of land.</li> <li>• Environment Clearance not yet transferred.</li> <li>• Issue of transfer of CA land by DC, Chatra is yet to be resolved.</li> <li>• Verification of CA land purchased with previous allottee is pending since long at district level.</li> <li>• 218.81 acres land vested in Mining area, acquired by prior allottee. Prior</li> </ul>	<p>➤ <b>Status –</b></p> <ul style="list-style-type: none"> <li>• Applied for grant of Mining Lease on 15.05.2015 ( Area - 1377 ha)</li> <li>• Grant of Mining Lease (ML) pending.</li> </ul>	District Administration Chatra shall complete the enquiry on the suitability on the CA land within one week and inform the company accordingly in writing. On the issue of stamp duty, Director Land Acquisition informed that the clear direction has been issued already. Company representative was asked to be in touch with Director Land Acquisition for further clarification.

Ush

		<p>allottee is turning up for handling over possession and people are not giving possession of vested land</p> <ul style="list-style-type: none"><li>• Stamp duty is demanded at an commercial rate for registration of vested land</li><li>• Prior allottee has purchased CA land 46.41 Ha(114.69 Acre) at Hurnali village was transferred to forest, however at present land is totally encroached forest department is not accepting the same.</li><li>• UA has received certified copies of khatiyani pertaining to 7 out of 8 villages falling in Chatra district and 3 out of 5 villages falling in Hazaribagh dist.</li><li>• Revenue records of 3 villages namely Serendag (Tandwa Anchal), Nwakhap (Keredari Anchal) &amp; Chatti-Bariyatu(Keredari anchal) is still pending to be obtained</li><li>• 190.81 Ha(471.49 Acres) of GM Land in Chatra Dist. &amp; 60.4 Ha(149.32 Acres) in Hazaribagh dist. falling in mining area of Brinda Sisai coal block. UA have duly applied for lease transfer vide letter no. UML/RNC/2015/129 Dt-30.12.2015 and UML/RNC/2015/124 Dt-28.12.2015 at Hazaribagh &amp; Chatra respectively.</li></ul>		
--	--	---	--	--

UML

		<ul style="list-style-type: none"> <li>On the demand of registration of vested land on commercial stamp duty, we have represented the same that agricultural duty shall be imposed on us as per the law and various other judgments in the said matter the reply of which is still awaited</li> <li>UA has received communication from MoEF that EC shall EC transferred only when stage – I on entire forest area will be obtained</li> <li>Early Start of Production-Guidelines issued by MoEF dated – 10.11.2015, permitting UA to execute mining lease in parts for non-forest land &amp; forest land after due permissions</li> </ul>		
4	Meral Coal Block, Palamu (Trimula Industries Ltd.)	<ul style="list-style-type: none"> <li>Deemed Forest land – 189.46 acres.</li> <li>Verification of land schedules under process.</li> <li>Not yet applied for Forestry clearances.</li> <li>Prior approval proposal under Section-5(1) of MMDR Act, 1957 not yet sent to Gol for want of certain documents from the User Agency.</li> <li>Prior approval proposal could not be sent to Govt of India due to land verification issue, pending at District level.</li> <li>As per verification report from DC, Palamu dated March 12,2016, out of Mining lease area of 2347.13 acres,</li> </ul>	<p>➤ <b>Status –</b></p> <ul style="list-style-type: none"> <li>Applied for grant of Mining Lease (ML) on 22.07.2015 (Area- 949.87 ha).</li> <li>Grant of Mining Lease pending</li> </ul>	<p>Director Mines shall coordinate with DMO Palamu to send the proposal for prior approval to the Gol. Company representative informed that land record is not available in the part of proposed leasehold area. Director Land Records asked to publish the ongoing revisional survey at the earliest.</p>

U ~ ~ ~ ~



khatian for 983.17 acres area id not available. In the absence of khatian for entire lease area, commencement of mining at Meral coal mine is not possible. UA request notification of ongoing survey and settlement of record of rights for nine villages falling under mining lease area of Meral coal mine. Notification of survey and settlement of ROR for one of the nine villages falling under mining lease area of Meral i.e. Batsara, is underway in case of Kathautia Coal Mine

- GOJ to accord Mining Lease Order applied by TIL on July 22, 2015. Previous Approval from Ministry of Coal (MOC) is pending, For MOC to grant Previous Approval, GOJ has to send Previous Approval proposal to MOC. **Govt. of Jharkhand has not yet sent Previous Approval proposal to MOC.** D.M.O., Palamu to send Previous Approval proposal to Department of Mines & Geology, Govt. of Jharkhand
- **Construction of bridge over Jinjoi Nala in mining lease area of Meral -**
- The area earmarked for bridge construction falls under lease area of MeralCoal Mine and is a coal bearing area

Un

5	Dumri Coal Block, Hazaribagh (Hindalco Industries Ltd.)	<ul style="list-style-type: none"> <li>• Forest land - 183 ha.</li> <li>• Stage - I Forest Clearance for 163.64 ha granted on 30.03.2012.</li> <li>• Forest Clearance transferred to new allottee.</li> <li>• Compliance of Stage -I FC and transfer conditions not yet submitted by User Agency.</li> <li>• Environment Clearance not transferred to new allottee.</li> <li>• Dispute about 116 ha of CA land procured by previous allottee.</li> <li>• Vested CA land has been rejected. HIL has applied for CA land from Govt. land bank at two districts East Singhbhum &amp; Chatra. East Singhbhum land as identified from Jharbhoomi website is not available on ground. Report from Chatra is awaited. This needs to be expedited.</li> <li>• Process of transfer of land to forest department from Govt. land bank needs to be clarified.</li> <li>• HIL has approx. 300 acres of CA land in JV company TCML for which CO report for approx. 200 acres has been received. Need help in direct transfer to forest dept.</li> <li>• <b>Project area vested land</b> Registration for 73.79 acres done on 12.04.2016. report for the remaining vested land out of 96 acres awaited</li> </ul>	<p>➤ <b>Status –</b></p> <ul style="list-style-type: none"> <li>• Applied for grant of Mining Lease 17.07.2015 (Area -279 ha).</li> <li>• Grant of Mining Lease (ML) pending.</li> </ul>	<p>DFO Giridih to issue certificate on the suitability of CA land purchased by TCML at Giridih district for compensatory afforestation within 15 days</p> <p>Company representative asked for the land rate and process for transfer of GM JJ land for CA purpose.</p> <p>Company representative asked to be in touch Director Land Acquisition.</p> <p>Additional Collector Hazaribagh was asked to transfer the vested land to the company within weeks' time</p> <p>Company representative asked to be in touch with the Additional Collector for transfer of vested land.</p>
---	---	---	--	---

UN

		<ul style="list-style-type: none"> <li>• <b>Additional Forest land matter - EC</b> transfer for Dumri mine is pending with MoEF CC. Due to lack of FC stage – I for 19 Ha of forest land. Request has been made to MoEF CC for surrender of this additional forest land from ML area.</li> </ul>		
6	Lohari Coal Block, Palamu ( Aranyaa Mines Private Ltd.)	<ul style="list-style-type: none"> <li>• Forest land is 85.30 Ha.</li> <li>• Stage - I FC granted on 03.04.2013.</li> <li>• Forest Clearance transferred to new allottee.</li> <li>• Compliance of Stage -I and transfer conditions not yet submitted by User Agency.</li> <li>• MoC accorded prior approval - 335.00 Ha; Applicant applied – 405.00 Ha.</li> <li>• Therefore, MoC has been requested vide letter No. 2129 dated 09.10.2015 to accord prior approval over an area of 405.00 Ha.</li> <li>• Mining Plan is also approved for 405.00 Ha. by MoC, Gol.</li> <li>• On 04.03.2016, Allottee has requested DFO for reassessment of deemed forest land of 85.30 ha area in light of expert committee report</li> </ul>	<p>➤ <b>Status –</b></p> <ul style="list-style-type: none"> <li>• Applied for grant of Mining lease on 30.07.2015 (Area - 405 ha.)</li> <li>• Grant of Mining Lease pending.</li> </ul>	Company representative informed that record of rights is missing for some land in the leasehold area. Director Land Record asked for early publication of the revisional survey and settlement record.
7	Sitanala Coal Block, Bokaro (SAIL Ltd.)	<ul style="list-style-type: none"> <li>• No Forest land.</li> <li>• Mining Plan approved.</li> <li>• Environment Clearance granted.</li> <li>• UA informed that they will submit the proposal in the Dhanbad dist. shortly.</li> </ul>	<p>➤ <b>Status –</b></p> <ul style="list-style-type: none"> <li>• Applied for grant of Mining lease on 09.09.2015 (Area - 321.00 ha).</li> <li>• Grant of Mining Lease</li> </ul>	Company representative informed that they submitted the application on 13 April 2016 with DMO Dhanbad. Director Mines asked to coordinate with DMO Bokaro and DMO Dhanbad to clarify on

UN

			pending.	the issue of boundary dispute on the lease hold area and clarification on jurisdiction of respective DMO.
8	Banhardih Coal Block, Latehar (Jharkhand Urja Utpadan Nigam Ltd.)	<ul style="list-style-type: none"> <li>• PL application incomplete – lacks land details.</li> <li>• JUUNL will submit fresh &amp; complete application.</li> <li>• PL will be granted after relieving the complete proposal/recommendation from the District.</li> </ul>	<p>➤ <b>Status –</b></p> <ul style="list-style-type: none"> <li>• Not applied for Mining Lease as area is partly explored (10 sq. Km out of 18 sq.km).</li> <li>• Applied for Prospecting Licence (PL) on 10.09.2015.</li> <li>• Grant of Prospecting Licence (PL) pending.</li> </ul>	AC Latehar informed that JUUNL submitted the land schedule on the basis of old record of rights. Revisional survey and settlement record has been notified in the gazette. JUUNL asked to submit the land schedule as per the new record of rights. JUUNL was asked to submit application for PL within 15 days.
9	Rajbar E & D Coal Block, Latehar (Tenughat Vidyut Nigam Ltd.)	<ul style="list-style-type: none"> <li>• ML application incomplete.</li> <li>• Error in Allotment Order – name of one village missing.</li> <li>• MoC, Gol requested for correction vide letter dated 03 November, 2015.</li> <li>• MoC has asked for a report from CMPDI.</li> <li>• CMPDI is yet to submit its report.</li> <li>• Environment Clearance not in place.</li> <li>• Yet to apply for Forestry Clearance in respect 426 ha of Forest land.</li> <li>• Authentication of the geological coordinates provided by CMPDI, Ranchi vide no. CMPDI/BD/C(886-A)/11, dated 06.01.2016</li> <li>• Ratification of the number and names of the villages falling under the block boundary of Rajbar E &amp; D coal block</li> <li>• Amendment in the 'Part A – Description of the mine of Annexure –</li> </ul>	<p>➤ <b>Status –</b></p> <ul style="list-style-type: none"> <li>• Applied for grant of Mining Lease on 18.09.2015.</li> <li>• Grant of Mining Lease (ML) pending.</li> </ul>	Correction order is yet to be issued by MoC on the basis of CMPDI report. TVNL asked to deploy the liasoning officer in Delhi to follow up the MoC for the issue of correction order


*Un-  
done*

		1' of the allotment order, dated 30.06.15 after verification of the same		
		<ul style="list-style-type: none"> <li>Re-scheduling the 'Zero Date' after issuance of amended 'Part A – Description of the mine of Annexure – 1' of the allotment order, dated 30.06.15</li> </ul>		
10	Saharpur Jamarpani Coal Block, Dumka (UP Rajya Vidyut Utpadan Nigam Ltd.)	<ul style="list-style-type: none"> <li>Proposal from District has been received on 06.04.2016 which is under examination at the Directorate level.</li> <li>PL will be granted within two months period.</li> </ul>	<p>➤ <b>Status –</b></p> <ul style="list-style-type: none"> <li>Applied for Prospecting Licence (PL) on 20.11.2015.</li> <li>Grant of PL pending.</li> </ul>	Director Mines asked to call the DMO Dumka and UPRVUNL to clarify the minor issues in the PL application form.
11	Kerendari Coal Block, Hazaribagh (NTPC Ltd.)	<ul style="list-style-type: none"> <li>FC Stage –II is pending with MoEF&amp;CC.</li> <li>ML will be granted within two months' period after receiving the complete proposal / recommendation from District and FC-II clearance</li> </ul>	<p>➤ <b>Status –</b></p> <ul style="list-style-type: none"> <li>Applied for ML on 08.09.2015.</li> <li>Grant of ML pending.</li> </ul>	
<b>Not Applied for Mining Lease</b>				
1	Chatti-Bariatu, Chatti-Bariatu South Block, Hazaribagh (NTPC Ltd)	Application not submitted for mining lease		
2	Badam Coal Block,	Application not submitted for mining lease		Company representative informed that they will submit the application by 25

~ ~ ~ ~ ~

	Hazaribagh (Bihar State Power Generation Co. Ltd.)			May 2016
3	Ganeshpur Coal Block, Latehar (GMR Chhattisgarh Energy Ltd.)	Application not submitted for mining lease		Company representative informed that they will submit the application by 25 May 2016
4	Kalyanpur Badalpur Coal Block, Dumka (State of Haryana)	Application not submitted for mining lease		Company representative asked to get the boundary details from CMPDI. Representative informed that 400 acres of CA land is yet to be transferred. Company representative asked to be in touch with Director Land Records for the early transfer.
<b>Applied for Mining lease</b>				
1	Parbatpur Central Coal Block, Bokaro (SAIL)	Applied for mining lease on 29 March	Company rep informed that application submitted to DMO Bokaro on 30 March 2016	

Meeting ended with vote of thanks.

  
**Additional Chief Secretary**  
 12/5/2016  
**Government of Jharkhand**

**Government of Jharkhand**  
**Department of Industries**

Memo No. - 1617 /Ranchi, Dated - 12|05|2016  
05/U. Ni.(MOU/coal Block)-34/2015

Copy to: Principal Secretary, Department of Forest, Environment & Climate Change/Secretary, Department of Revenue, Registration & Land Reforms/Director cum Special Secretary, Department of Industry, Mines & Geology(Directorate of Mines)/Concerned DC's/PPS to Additional Chief Secretary, Department of Industries, Mines & Geology(Industry Section) for kind information and necessary action.

*ur ~~~~~*  
*12/5/16*  
(K. Ravi Kumar)  
Director of Industries